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Document Review and Kickoff Site Visit

Project Management and Progress Reports

Critical Path 1 - Predesign Report

2 | Task

SEPA Checklist - Supporting Documentation as Required

Ecology Review

Site Survey

Wetland Delineation/Survey

Geotechnical Evaluation

Critical Path 2 - 30% Design and Cost Estimate
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Critical Path 3 - Permit Preparation

Agency Permit Review

Meeting to Present Conceptual Design

City Review

9 60% Plans, Specifications, and Cost Estimate
City Review
10 90% Plans, Specification, Cost Estimate

Meeting to Present Final Design

City Review

Critical Path 4 - 90% Plans, Specifications, Cost Estimate to Ecology and Review

Ecology Review

n

Critical Path 5 - 100% Plans, Specifications, and Cost Estimare

Project Closeout




